
C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

BEAM COMPONENTS & INSTRUMENTATION 
GROUP:  - D.Lehn(EXT 4095 , BP4276) , T.Russo(EXT 7330 ,BP 4201)                       

 
FOR MAINTENANCE PERIOD: ______________                        

 
SHEET 1 OF___     

 

 

 
J 
O 
B 
# 

 
 

ACCESS TO: 

 
TIME 

OF DAY 
REQUIRED 

 
EST. 
HRS. 

 

 
JOB DESCRIPTION AND RESPONSIBLE PERSON 

---------------------------------------------------------------- 
 (MAJOR SYS. - JOB DESCRIP. - RESP. PERSON) 

 
ADDITIONAL 

SUPPORT 
(GRP. &TASK) 

 

 
HP SURVEY 
DETAILS 
ATTACHED 
////      RWP # 

 
1 

 
RHIC RING  
Sector3/4 

 
 

 
 

 
AC Dipole  - Installation of Horizontal  AC Dipole Magnet  
                  - Complete installation of Vertical AC Dipole            
                       Magnet                   

 
-Water Group 

 
 

 
2 

 
RHIC RING  

 
 

 
 

 
BLM System - Add 2 Loss Monitors at each DX magnet  
                     - Cabling and VME setup for above  
                     - Recalibrate all V119 modules 
                     - Install 4 Loss Monitors for Sector 5 Spin               
                        Rotators ( after device installed )  
                     - Install Modified mounts for all other Spin Rotator 
                         Magnets ( Sector 6,7&8) 
                     - Full Checkout of all sectors  
                     - Installation of spare cables to Q12'S 
                     - Finalize MOD 99 in Tech Shop 

 
-Collider                 
    Mechanical 
  Group 
- Cable Crew  
- Controls Group 
- HP Survey  

 
 

 
3 

 
BOOSTER  

 
 

 
 

 
RLRM System - Install new 200V Bias boards  
                        - Investigate Gas System Alarm contacts  
                        - Investigate/Repair BTA Argon Leaks 
                        - Replace all remaining Poly-Flo lines   
                        - Inspect/Upgrade Loss Monitors in B/D areas as  
                           they become available . 

 
-Water Group 

 
 

 
4 

 
BOOSTER  

 
 

 
 

 
930UEB - Clean up Instrumentation racks  

 
 

 
 

 
5 

 
AGS 

 
 

 
 

 
Ring Grounds - Install new monitoring system ( VME )  

 
- Controls Group 

 
 

       



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

BEAM COMPONENTS & INSTRUMENTATION 
GROUP:  - D.Lehn(EXT 4095 , BP4276) , T.Russo(EXT 7330 ,BP 4201)                       

 
FOR MAINTENANCE PERIOD: ______________                        

 
SHEET 1 OF___     

 

 

6 AGS RING    Motion Devices - Upgrade Controls  - Controls Group   
 
7 

 
AGS RING  

 
 

 
 

 
C10 SEC - Investigate Cables / Replace as necessary   

 
- HP Survey  
- Cable Crew  

 
 

 
8 

 
AGS RING  

 
 

 
 

 
North Conjunction Area - Cleanup/Remove Instrumentation       
                                            devices that are no longer needed .  

 
-HP Survey 
-Joel/Malcolm     

 
 

 
9 

 
AGS RING  

 
 

 
 

 
Video - Replace BNC feedthroughs at 8/18 locations  

 
-HP Survey 
-Joel/Malcolm 

 
 

 
1
0 

 
AGS RING  

 
 

 
 

 
IPM - Replace/Repair Servo Valves for C5 & E15 IPM  

 
-HP Survey  
-Vacuum Group  

 
 

 
1
1 

 
SWITCHYARD 
EXP FLOOR 

 
 

 
 

 
Flag Drives - Repair DF146 Motor Drive  
                   - Perform Maintenance on flag drives  

 
-HP Survey  
- EAG 

 
 

 
1
2 

 
AGS RING  
ATR 
RHIC 

 
 

 
 

 
ATR Flags - Install in-line valves on air lines  

 
- HP Survey 

 
 

 
1
3 

 
AGS RING 

 
 

 
 

 
PUE Pre Amps - Install new pre-amps  
                         - Install new control cables  

 
- HP Survey  
- Cable Crew  

 
 

 
1
4 

 
AGS 

 
 

 
 

 
F10 Septum - Build new septum 

 
 

 
 

 
1
5 

 
AGS  

 
 

 
 

 
H20 Septum - Build spare septum 

 
 

 
 

 
1
6 

 
BOOSTER  

 
 

 
 

 
F6 Septum - Build spare septum 
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1
7 

AGS RING    Sextupole Magnets - Build up spare magnets  
                               - Swap out with magnets in ring  

- HP Survey  
- Riggers  
- Water Group  
- Power Supply       
   Group 
- Survey Group 

 

 
1
8  

 
BOOSTER 
RING 

 
 

 
 

 
IPM - Move IPM 3 feet upstream  
        - Move all associated cabling  
        - Setup new MCP Bias Supplies  
        - Replace MCP=s ?? 
        - Upgrade Data Acquisition System  

 
- HP Survey  
- Vacuum Group 
- Riggers   
- Survey Group 

 
 

 
1
9 

 
BOOSTER 
RING 

 
 

 
 

 
D3 Kicker - Remove From Booster Ring  

 
- HP Survey 
- Riggers 
- Vacuum Group 

 
 

 
2
0 

 
BOOSTER 
RING 

 
 

 
 

 
D4 1/4 Cell - Remove/Modify /Reinstall  

 
- HP Survey 
- Riggers 
- Water Group  
- Vacuum Group 
- Survey Group   

 
 

 
2
1 

 
BOOSTER 
RING 

 
 

 
 

 
D6 1/4 Cell - Remove/Modify/Reinstall 

 
- HP Survey 
- Riggers 
- Water Group  
- Vacuum Group 
- Survey Group 

 
 

 
2
2 

 
BOOSTER 
RING 

 
 

 
 

 
D6 Dump - Remove from ring  

 
- HP Survey 
- Riggers 
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- Vacuum Group 
- Water Group  

 
2
3 

 
BOOSTER 
RING 

 
 

 
 

 
D6 Wall Current Monitor - Remove from ring  

 
- HP Survey 
- Riggers 
- Vacuum Group 

 
 

 
2
4 

 
BOOSTER 
RING 

 
 

 
 

 
D7 2 Cell - Remove/Modify/Reinstall  

 
- HP Survey 
- Riggers 
- Water Group  
- Vacuum Group 
- Survey Group 

 
 

 
2
5  

 
BOOSTER 
RING 

 
 

 
 

 
D3 Septum - Install new device 

 
- HP Survey 
- Riggers 
- Water Group  
- Vacuum Group 
- Survey Group 

 
 

 
2
6  

 
BOOSTER 
RING  

 
 

 
 

 
D6 Septum - Install new device 
                   - Includes Foil Stripper ,Collimator and Flag  

 
- HP Survey 
- Riggers 
- Water Group  
- Vacuum Group 
- Survey Group 

 
 

 
2
7 

 
BOOSTER 
RING  

 
 

 
 

 
B6 Dump - Install New Beam Dump 

 
- HP Survey 
- Riggers 
- Water Group  
- Vacuum Group 
- Survey Group 
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2
8 

BOOSTER 
RING  

  B6 Wall Current Monitor  - HP Survey 
- Riggers 
- Vacuum Group 

 

 
3
0  

 
BOOSTER 
RING  

 
 

 
 

 
D6 Collimator/Stripper - Install , Setup and test all new               
                          equipment  

 
- Cable Crew 

 
 

 
3
1 

 
BOOSTER 
RING  

 
 

 
 

 
D3 Septum Motion - Install , Setup and test all new equipment  

 
- Cable Crew 

 
 

 
3
2  

 
BAF TUNNEL  
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	OF DAY
	
	RHIC RING
	BLM System - Add 2 Loss Monitors at each DX magnet

	BOOSTER
	AGS RING



